
From: Jhana Enders
To: danette.parnell@westonsolutions.com; Heth.Parnell@WestonSolutions.Com
Subject: Bachman Fire and UPRR - Cisco [TDD Extension to 12.31.12]
Date: 09/22/2012 04:38 PM

Submitted amendments to the TDD to extend completion date to 12.31.12 in order
to allow for 1) remaining water/frac tanks to on Bachman and 2) Soil/other on
Cisco...We can do the final report and close out earlier if we get the info but will give
a little more time in case needed.  Thanks.

Jhana Enders,  Federal On-Scene Coordinator (FOSC)
Emergency Readiness Team (6SF-PE)
U.S. EPA, Region 6 
1445 Ross Avenue (8th Floor)
 Dallas, Tx  75202-2733
Office:  (214) 665-6654
Cell:  (214) 789-9654
Fax:  (214) 665-2278
enders.jhana@epa.gov

"Nothing in life is to be feared.  It is only to be understood."  (Marie Curie)
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